## **STATUS OF MINING PROJECTS**

	Name of the Project	ТҮРЕ	Area	Dt. of Apprvl.	Capacity Mty	Sancd. Capital Rs.Crs.	Remarks
	Ongoing Projects						
1	MURAIDIH UG	UG	Barora	Feb-11	2.00	339.98	Approved by CIL Board on 14.02.2011 in its 265th Board meeting. Work was stopped due to some disagreement on terms of payment. Matter has been resolved and work has been re-started from Sept'20.Drivage of two nos. of Inclines and sinking of air shaft are in progress.
2	MOONIDIH XV SEAM	UG	WJ AREA	Aug-11	2.50	1230.27	Approved in 279th BCCL Board Meeting held on 3.7.2011 and by 272nd CIL Board on 12.08.2011. Work awarded to M/s INDU-SCCL-CGME Consortium. Shaft sinking has been completed & Incline drivage is under progress. Two nos. of Bolter Miners & Monorail have been commissioned and are in operation. & Incline drivage and in-seam drivage are under progress.
3	NORTH TISRA SOUTH TISRA EXPN OCP	ОСР	Lodna Area	Feb-14	6.00	555.52	Was approved by BCCL Board in its 304 <sup>th</sup> meeting held on <b>03.02.2014</b> . Subsequently approved by CIL Board in its 304 <sup>th</sup> meeting held on <b>12.02.2014</b> . Producing coal since the date of approval.
	Future Projects						
	KAPURIA UG	UG	WJ AREA		1.8 (Provisional)		The Board has approved cancellation of previous contract awarded for exploration of coal from Kapuria UG Project due to geo-technical reasons.  Fresh Project Report is under Preparation at CMPDIL.
	Note: BLOCK II CMM Project Contract was cancelled on 26.05.2020.						